IILM UNIVERSITY, GREATER NOIDA
SCHOOL OF COMPUTER SCIENCE & ENGINEERING
WEEKLY PROGRESS REPORT
Even semester 2026-2027

B.Tech. Major Project Details

Project Id	26P_3CSE060
Project Title	Edge AI for Diabetic Retinopathy Screening
Reporting period	18 Aug 2026
Week No.	Week 1

Meeting Date: 18 Aug 2026

Work Completed This Week:

- Discussion about the major project, including the project idea, objectives, and proposed approach.

Challenges/Issues:

- Faced challenges in finding relevant research papers and understanding and reviewing the selected papers in detail.

Plan for Next Week:

- Work on developing and refining the problem statement of the project.

Guide's Remarks:

Signature of Guide

Signature of Student

Satyam Kumar
Ritik Kumar
Pushkar Kumar
Nailik Kumar

IILM UNIVERSITY, GREATER NOIDA
SCHOOL OF COMPUTER SCIENCE & ENGINEERING
WEEKLY PROGRESS REPORT
Even semester 2026-2027

B.Tech. Major Project Details

Project Id	26P_3CSE060
Project Title	Edge AI for Diabetic Retinopathy Screening
Reporting period	24 Aug 2026
Week No.	Week 2

Meeting Date: 24 Aug 2026

Work Completed This Week:

- Discussed and refined the problem statement of the project with the team and guide.

Challenges/Issues:

- Searched for and shortlisted relevant research papers related to the project topic and studied their approaches.

Plan for Next Week:

- Started working on the project report, including collecting and organizing the required information.

Guide's Remarks:

Signature of Guide

Signature of Student

Satyam kumar
Ritik Kumar
Pushkar kumar
Nalin kumar

IILM UNIVERSITY, GREATER NOIDA
SCHOOL OF COMPUTER SCIENCE & ENGINEERING
WEEKLY PROGRESS REPORT
Even semester 2026-2027

B.Tech. Major Project Details

Project Id	26P_3CSE060
Project Title	Edge AI for Diabetic Retinopathy Screening
Reporting period	31 Aug 2026
Week No.	Week 3

Meeting Date: 31 Aug 2026

Work Completed This Week:

- Completed the project report with the required sections and relevant project information.

Challenges/Issues:

- Analysed the data and information collected from the selected research papers and refined it according to the project requirements.
- Reviewed the existing research work to better understand the research gap and proposed problem.

Plan for Next Week:

- Work on the Major Project Phase-I evaluation, including preparation of the required content and presentation material.

Guide's Remarks:

Signature of Student

Satyam kumar
Rithk Kumar
Pushkar kumar
Naitik kumar

Signature of Guide